
GDAAC Notes for
MODIS Technical Team Meeting (7/8/99)

WEEKLYHIGHLIGHTS:
0 MOSS-2 dry run completed with 24 hours of data

0 Data successfully pushed to MODIS-DAAC PDR server
l Manual intervention required to complete test; problems that require manual intervention documented and brought to ESDIWECS

attention for resolution
l Delivery of PGE71 (~2.0.2) to DAAC

WEEKLYPLAN:
l Run chain of DPREP - PGEOl (~2.1.1) - PGE02 (~2.1 S) with S/C data from EDOS
l Promote PGE03 (~2.1 .O) to Ops for formal MOSS-2
0 Take delivery of look up table patch to PGE02 (~2.1.6)  for MOSS-2 test

WORKINPROGRESSANDFUTURE :
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM
l Drop 4PY in TS2, TS 1 and OPS modes
l Drop 5A scheduled for installation in DAAC Test Mode 7/22

STATUS:~ELLOW  l

I

Mode PGE Name
ops PGEOl ~2.1.1
ops PGEO2 ~2.1.5

OPS PGE03 ~2.0
Test PGE02 ~2.2.0
Test PGE03 ~2.1 .O
Test PGE03 ~2.4.1
Test PGE7 1 ~2.0.2

Delivered Integrated Chained Ops Ready Launch Ready State Notes
S/21/1999 S/27/99 6/16/1999  6/17/1999 Expected G Launch Version
4/30/1999 5/10/99 6/16/1999  611711999 Expected G ~2.1.6  for MOSS-2
UlW1998 4127198 5/20/1998 N/A G
61311999 6/2ll99  612411999 Expected G Launch Version

4/30/1999 6123199 6/24/1999 Expected G MOSS-2 Version _
6/17/1999 Expected G Launch Version; ESDTs  needed
71711999 Expected G ESDT from ECS needed


